{ WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec ~ Program: WWRP - Trails  Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022
Progress Report Status: Accepted 03/31/2021

Report Period
From 10/01/2020 To 03/30/2021

Questions
#1: Describe the work accomplished during this reporting period.

Trail alignment is still under re-evaluation for alternative alignments that would meet project budget.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes After site reconnaissance and technical investigations, the estimated design and construction costs are

significantly higher than anticipated at the previous planning level.

#3: Tell us about work planned for the next reporting period.

The project team has identified a potential alternative route on the southern bank of Chambers Creek.
This option will require rescoping and investigation into those details is underway to propose to RCO.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes We are expecting a scope change and a time extension to undertake this alternative route.
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Milestones
Milestone

Cultural Resources Complete

Survey required, see special condition #1.

60% Plans to RCO
Applied for Permits

All Bid Docs/Plans to RCO

Bid Awarded/Contractor Hired
Construction Started

Annual Project Billing Due
50% Construction Complete
RCO Interim Inspection
Progress Report Due

90% Construction Complete
Funding Acknowl Sign Posted
Construction Complete

Final Billing Due

Final Report Due

RCO Final Inspection
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Progress Report, Project 18-1267

Target Date Completed Delayed New Target Date Progress/Reason for Delay

11/30/2020

11/30/2020
11/30/2020

12/01/2020

02/01/2021
04/01/2021
07/31/2021
08/01/2021
08/02/2021
09/30/2021
11/01/2021
12/31/2021
12/31/2021
01/31/2022
02/28/2022
03/31/2022

04/30/2022
Need amendment to change

v

v
v

11/30/2021

12/30/2021
12/30/2021

02/01/2022

03/07/2022

New alternative route will require a new/additional cultural
resource survey.

New alternative route will require new engineering.
Although no new permits are anticipated, new route will
require updating permits.

If alternative route is approved, all bid docs should be to
RCO by Feb. 1, 2022.

Contract awarded March 1, 2022.

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic

materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions

found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the

determination made by the lead federal agency.

Page 2 of 3

03/31/2021



Progress Report, Project 18-1267

Permits

Permits and Reviews

Cultural Assessment [Section 106]
Hydraulics Project Approval [HPA]
Nationwide Permit

SEPA

Water Quality Certification [Section 401]

Shoreline Permit

Permit Questions

Issuing Organization
DAHP

Dept of Fish & Wildlife

Army Corps of Eng.

Local or State

County/Dept of Ecy.

City/County

#1: Any additional mitigation requirements? If so, please describe.

No None identified at this time.

#2: Are there any additional permits required? If so, please describe.

No None identified at this time.

#3: Tell us about your progress with securing your permits or ESA consultation.

Received Expiration

Applied Date Date Date Permit #

Note: Previoous106 Assessmnets have been conducted in project area.
Note: For bridge and boardwalk constrution over water.

Note: Nationwide Permit 42 -Recreational Facilities
08/15/2017
Note: Environmental Checklist and Threshold Determination

Note: For bridge and boardwalk constrution over water and wetland mitigation.
08/07/2017 08/16/2018 SSD 18-001/SEP18-0003
Note: Shoreline Substanial Development Permit

Local permits acquired directly through the City of University Place. All additional permitting through
recently hired consultant team which includes cultural resources and critical areas (streams and

wetlands)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type

No attachments match filter criteria

Certify & Submit

Status History
Report Status Date User
Accepted 03/31/2021 Beth Auerbach
Submitted 03/30/2021 Jeanette Peters
Draft 03/30/2021 Jeanette Peters
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Title

Note
Thanks!

File Name, Number

Person Associations Shared

All dates included are "placeholder dates" at this time due to the fact that the route is not yet
approved. Pierce County will be unable to give actual milestones and request project scope change
and extension until an alternative route is agreed to by all parties (City of Lakewood, City of University
Place, Pierce County and RCO). We are actively working to accomplish this.

03/31/2021



